ESCOLA ESTADUAL / MUNICIPAL: NOVA ESCOLA BAIRRO NACOES

CRONOGRAMA FISICO-FINANCEIRO

RE: PATROCINIO

MUNICIPIO / DISTRITC

ATROCINIO

S|
ENDERECH

ua Republica do Libano, com Rua Mexico, com Rua Portugal. - Bairro Nagaes. - Patrocinio. - Minas Gerais.

SERVICOS: Construgao de Escola - Bairro Nagoes

- T°MES 2°MES P MES FMES 5 MES & MES TOMES 8 MES P MES 10° MES T MES TP MES
ITEM DESCRIGAO VALOR VALOR + BDI 9% INC. TOTAL
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1 |INSTALACAO DOS SERVICOS DE ENGENHARIA 43,284.74 52,348.57 238% | 100.00%| 5234857 000 0.00 0.00 0.00 0.00 0.00 000 0.00 000 0.00 0.00 52,348.57
2 |DEMOLICOES E REMOCGES 000 0.00 0.00% 000 0.00 000 0.00 0.00 000 0.00 000 0.00 000 0.00 000 0.00
3 |TRABALHOS EM TERRA 18,347.70 22,189.71 101% | 100.00%| 22,189.71 000 0.00 0.00 0.00 0.00 0.00 000 0.00 000 0.00 0.00 22,189.71
4 |SONDAGEM, FUNDACGES, MUROS E CONTENCOES 145,083.41 175,463.88 7.99% 5000%| 87,73194 | 50.00%| 87,731.94 000 0.00 0.00 000 0.00 000 0.00 000 0.00 000 175,463.88
5 [SUPERESTRUTURA 295,929.96 357,897.69 16.30% 0.00 20.00%| 71,579.54 | 50.00%| 178,948.85 | 30.00%| 107,369.31 0.00 0.00 0.00 0,00 0.00 000 0.00 0.00 357,897.69
6 [ALVENARIA 42,709.05 51,652.33 235% 000 20.00%| 10,33047 | 50.00%| 25826.16 | 3000%| 1549570 0.00 000 0.00 000 0.00 000 0.00 000 51,652.33
7 |COBERTURA E FORRO 271,143.39 327,920.81 14.94% 0.00 0.00 2000%| 6558416 | 20.00%| 65584.16 | 40.00%| 131,16833 | 20.00%| 65584.16 0.00 0,00 0.00 0,00 0.00 0.00 327,92081
8 |INSTALACOES HIDRAULICAS 42,624.40 51,549.95 235% 000 0.00 000 20.00%| 10,30999 | 40.00%| 20,619.98 20.00%| 20,619.98 0.00 000 0.00 000 0.00 000 51,549.95
9 [INSTALACOES SANITARIAS 94,585.80 114,392.06 521% 0.00 000 0.00 20.00%| 22,87841 | 40.00%| 45,756.83 40.00%| _ 45,756.83 0.00 0,00 0.00 0,00 0.00 0.00 114,392.06
10 |INSTALAGAO ELETRICA 164,006.15 198,349.04 9.03% 000 0.00 000 10.00%| 19,834.90 30.00%| 59,504.71 40.00%|  79,339.62 | 20.00%| 39,669.81 0.00 000 0.00 000 198,349.04
11 |ESQUADRIAS DE MADEIRA 28,897.21 34,948.29 1.59% 0.00 000 0.00 0.00 0.00 1000%|  3,494.83 30.00%| 10,484.49 | 30.00%| 10484.49 | 30.00%| 10,484.49 0,00 0.00 0,00 34,948.29
12 |ESQUADRIAS METALICAS 176,648.28 213,638.42 9.73% 000 0.00 000 0.00 0.00 10.00%| 21,363.84 30.00%| 64,09153 | 30.00%| 6409153 | 30.00%| 64,09153 000 0.00 000 213,638.42
13 |FERRAGENS 7,598.47 9,189.59 0.42% 0.00 000 0.00 0.00 0.00 0.00 30.00%|  2,756.88 | 30.00%| 2,756.88 | 40.00%| 3,675.84 000 0.00 0,00 9,189.59
14__|REVESTIMENTO 108,785.19 131,564.80 5.99% 000 0.00 000 0.00 0.00 000 30.00%| 39,469.44 | 30.00%| 39,469.44 | 40.00%| 52,62592 000 0.00 000 131,564.80
15 |PISOS E RODAPES 193,805.59 234,388.49 10.68% 0.00 000 0.00 0.00 0.00 0.00 0.00 20.00%| 46,877.70 | 20.00%| 46,877.70 | 40.00%| 93,75539 | 20.00%| 46,877.70 0,00 234,388.49
16 |VIDROS 1,909.50 2,309.35 011% 000 0.00 000 0.00 0.00 000 0.00 000 30.00%| 69280 30.00%| 69280 20.00%| 92374 000 2,309.35
17__[PINTURA 73,803.46 89,257.90 4.07% 0.00 000 0.00 0.00 0.00 0.00 0.00 000 30.00%| 26,7737 | 30.00%| 26,777.37 | 40.00%| 3570316 0.00 89,257.90
18 |BANCADAS, PRATELEIRAS E DIVISORIAS 72,611.47 87,81631 4.00% 000 0.00 000 0.00 0.00 000 0.00 000 0.00 50.00%| 43,908.16 | 50.00%| 43,908.16 000 87,816.31
19 [DIVERSOS 7,018.77 8,488.50 039% 0.00 000 0.00 0.00 0.00 0.00 0.00 000 0.00 50.00%| 4,244.25 50.00%| _ 4,244.25 0.00 8,488.50
20 |QUADRA 1,196.72 144731 007% 000 0.00 000 0.00 0.00 000 0.00 000 0.00 50.00%| 723.65 50.00%| 72365 000 1,447.31
21| FOSSAS, FILTROS, CAIXAS E SUMIDOUROS 12,837.48 15,525.65 071% 0.00 0.00 0.00 0.00 0.00 000 0.00 000 0.00 50.00%| 7,762.82 50.00%| _7,762.82 0,00 15,525.65
22 |UMPEZA 9,951.38 12,035.20 055% 000 0.00 000 0.00 0.00 000 0.00 000 0.00 000 0.00 100.00%| _12,035.20 12,035.20
23 | DETECCAO, COMBATE E PREVENCAO A INCENDIO 2,605.77 3,151.42 0.14% 0.00 0.00 0.00 0.00 0.00 000 0.00 000 0.00 50.00%| 1,575.71 50.00%| _ 1,575.71 000 3,151.42
TOTAL MENSAL 7.39%| 162,270.21 | 773% | 169,64194 | 1231% | 270,359.17 | 10.09% | 221,637.57 | 9.90% | 217,380.04 | 9.85% | 216,324.35 893%| 196,141.95 | 9.26% | 203,349.84 | 9.35% | 20522564 | 817% | 17944016 | 645% | 141,719.19 | 0.55% | 12,035.20 2,195,525.27
TOTAL ACUMULADO 1,815,383.88 2,195,525.27 100.00% 739%| 162,27021 | 15.12%| 33191216 | 27.43%| 602,27133 | 37.53%| 823,908.90 | 47.43%| 1,041,088.94 | 57.28%| 1,57,613.29 | 8.93%| 19614195 | 18.20%| 399,491.78 | 27.54%| 604,717.43 | 35.72%| 784,157.59 | 42.17%| 92587678 | 42.72%| 937,911.98 | 2,195525.27
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