CRONOGRAMA FISICO-FINANCEIRO

[ESCOLA ESTADUAL / MUNICIPAL: NOVA ESCOLA BAIRRO SANTO ANTONIO

SRE: PATROCINIO

MUNICIPIO / DISTRITO: PATROCINIO | ENDERECO: Rua Otavio de Brito, com Av. Padre Matias. - Bairro Santo Antonio. - Patrocinio. - Minas Gerais.
SERVICOS: Construgao de Escola - Bairro Santo Antonio
- TMES 2 MES FWES PMES 5 MES 6 MES 7o MES & MES S MES 10°MES 1P MES TP MES
ITEM DESCRIGAO VALOR VALOR + BDI 9% INC. TOTAL
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1__[INSTALACAO DOS SERVICOS DE ENGENHARIA 43,284.67 52,348.47 259% | 100.00%| 52,348.47 000 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 000 0.00 52,348.47
2 |DEMOLICOES E REMOCGES 000 000 000% | 100.00% 000 0.00 000 0.00 000 0.00 000 0.00 000 0.00 000 0.00 000
3 |TRABALHOS EM TERRA 21,872.76 26,452.92 131% | 100.00%| 26452.92 000 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 0,00 0.00 26,452.92
4 |SONDAGEM, FUNDACGES, MUROS E CONTENCGOES 191,323.01 231,386.05 1146% | 100.00%| 231,386.05 0.00 000 0.00 000 0.00 000 0.00 000 0.00 000 0.00 231,386.05
5 |SUPERESTRUTURA 110,400.58 133,518.46 6.61% 0.00 100.00%| 133,518.46 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 133,518.46
6 |ALVENARIA 36,828.47 44,54035 221% 000 100.00%| 44,54035 000 0.00 000 0.00 000 0.00 000 0.00 000 0.00 44,54035
7 |COBERTURA E FORRO 234,73138 283,884.13 14.06% 0.00 50.00%| 141,942.06 | 50.00%| 141,942.06 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 283,884.13
8 [INSTALACGES HIDRAULICAS 42,617.99 51,542.19 255% 000 0.00 25.00%| 12,88555 | 2500%| 12,88555 25.00%| 12,8855 25.00%| 12,8555 000 0.00 000 0.00 000 0.00 51,542.19
9 [INSTALACOES SANITARIAS 94,586.41 114,392.81 5.67% 0.00 000 25.00%| 28,59820 | 25.00%| 28,598.20 25.00%| 28,598.20 25.00%| _ 28,598.20 0.00 0.00 0.00 0.00 0.00 0.00 114,392.81
10 |INSTALAGAO ELETRICA 164,005.95 198,348.79 9.82% 000 0.00 25.00%| 49,587.20 | 2500%| 49,587.20 25.00%| 49,587.20 25.00%|  49,587.20 000 0.00 000 0.00 000 0.00 198,348.79
11__|ESQUADRIAS DE MADEIRA 28,897.21 34,948.29 173% 0.00 000 0.00 25.00%|_ 8,737.07 0.00 0.00 75.00%|  26211.21 0.00 0.00 0.00 0.00 0.00 34,948.29
12| ESQUADRIAS METALICAS 176,648.28 213,638.02 10.58% 000 0.00 000 0.00 000 50.00%| 10681921 | 50.00%| 106,819.21 0.00 000 0.00 000 0.00 213,638.02
13 |FERRAGENS 7,598.47 9,189.59 0.46% 0.00 000 0.00 000 0.00 0.00 100.00%| 9,189.59 0.00 0.00 0.00 000 0.00 9,189.59
14__|REVESTIMENTO 108,785.19 131,564.80 6.50% 000 0.00 25.00%| 32,89120 | 7500%| 98,673.60 000 0.00 000 0.00 000 0.00 000 0.00 131,564.80
15 |PISOS E RODAPES 193,805.59 234,388.49 1161% 0.00 000 0.00 25.00%| _58,597.12 75.00%| 175,791.36 0.00 0.00 0.00 0.00 0.00 000 0.00 234,388.49
16 |VIDROS 1,909.50 230935 011% 000 0.00 000 0.00 000 0.00 100.00%| _ 2,30935 0.00 000 0.00 000 0.00 2,309.35
17 [PINTURA 106,083.60 128,97.51 6.35% 0.00 0.00 0.00 25.00%|  32,074.38 25.00%| 32,074.38 50.00%| _64,148.75 0.00 0.00 0.00 0.00 000 0.00 128,297.51
18 |BANCADAS, PRATELEIRAS E DIVISORIAS 72,611.47 87,81631 235% 000 0.00 000 0.00 000 25.00%|  21,054.08 75.00%| 65,862.24 0.00 000 0.00 000 0.00 87,81631
19 |DIVERSOS 7,018.77 8,488.50 0.42% 0.00 0.00 0.00 0.00 000 0.00 100.00%| _8,488.50 0.00 000 0.00 000 0.00 8,488.50
20 _|QuADRA 1,196.72 1,447.31 007% 000 0.00 000 0.00 000 0.00 100.00%|  1,44731 0.00 000 0.00 000 0.00 1,44731
21__|FOSSAS, FILTROS, CAIXAS E SUMIDOUROS 12,837.48 15,525.65 0.77% 0.00 0.00 0.00 0.00 000 0.00 100.00%| 15,525.65 0.00 000 0.00 000 0.00 15,525.65
20 |UMPEZA 9,951.43 12,035.26 0.60% 000 0.00 000 0.00 000 0.00 100.00%| 12,035.26 0.00 000 0.00 000 0.00 12,035.26
23 |DETECGAO, COMBATE E PREVENCAO A INCENDIO 2,605.77 3,151.42 0.16% 0.00 0.00 0.00 0.00 000 0.00 100.00%| _ 3,151.42 0.00 000 0.00 000 0.00 3,151.42
TOTAL MENSAL 1536%| 310,187.44 | 15.85% | 320,00087 | 13.17% | 265904.21 | 14.32% | 289,153.12 | 14.80% | 298,936.69 | 14.06% | 283,09299 | 12.43%| 251,039.74 | 0.00% 0.00 0.00% 0.00 0.00% 0.00 0.00% 000 0.00% 0.00 2,019,215.07
TOTAL ACUMULADO 1,669,600.68 2,019,215.07 100.00% | 1536%| 310,187.44 | 31.21%| 630,18831 | 44.38%| 89609252 | 58.70%| 1,18524564 | 73.50%| 10484,182.33 | 87.57%| 1,768,17533 | 100.00%| 2,019,215.07 | 100.00%] 2,019,215.07| 100.00%] 2,019,215.07 | 100.00%| 2,019,215.07| 100.00%| 2,019,215.07 | 100.00%| 2,019,215.07 | 2,019,215.07
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