
ENDEREÇO:RUA JACINTO ALVES PEREIRA ,COM MANOEL DAMAS ,COM NHÔNHO PAIVA - BAIRRO SANTA TEREZINA-PATROCÍNIO - MINAS GERAIS 

% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR

1 INSTALAÇÃO DOS SERVIÇOS DE ENGENHARIA 105,573.01 127,680.00 3.39% 100.00% 127,680.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 127,680.00

2 DEMOLIÇÕES E REMOÇÕES 0.00 0.00 0.00% 100.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3 TRABALHOS EM TERRA 46,062.97 55,708.55 1.48% 100.00% 55,708.55 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 55,708.55

4 SONDAGEM, FUNDAÇÕES, MUROS E CONTENÇÕES 327,513.21 396,094.48 10.52% 100.00% 396,094.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 396,094.48

5 SUPERESTRUTURA 416,250.60 503,413.48 13.37% 0.00 75.00% 377,560.11 25.00% 125,853.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 503,413.48

6 ALVENARIA 73,315.13 88,667.32 2.35% 0.00 75.00% 66,500.49 25.00% 22,166.83 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 88,667.32

7 COBERTURA E FORRO 521,185.92 630,322.26 16.74% 0.00 0.00 50.00% 315,161.13 50.00% 315,161.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 630,322.26

8 INSTALAÇÕES HIDRÁULICAS 54,344.03 65,723.67 1.75% 0.00 25.00% 16,430.92 0.00 25.00% 16,430.92 25.00% 16,430.92 25.00% 16,430.92 0.00 0.00 0.00 0.00 0.00 0.00 65,723.67

9 INSTALAÇÕES SANITÁRIAS 143,284.64 173,288.45 4.60% 0.00 0.00 25.00% 43,322.11 25.00% 43,322.11 25.00% 43,322.11 25.00% 43,322.11 0.00 0.00 0.00 0.00 0.00 0.00 173,288.45

10 INSTALAÇÃO ELÉTRICA 240,752.79 291,166.43 7.73% 0.00 25.00% 72,791.61 0.00 25.00% 72,791.61 25.00% 72,791.61 25.00% 72,791.61 0.00 0.00 0.00 0.00 0.00 0.00 291,166.43

11 ESQUADRIAS DE MADEIRA 41,037.78 49,631.09 1.32% 0.00 0.00 25.00% 12,407.77 0.00 0.00 0.00 75.00% 37,223.32 0.00 0.00 0.00 0.00 0.00 49,631.09

12 ESQUADRIAS METÁLICAS 305,351.80 369,292.46 9.81% 0.00 0.00 0.00 0.00 0.00 0.00 100.00% 369,292.46 0.00 0.00 0.00 0.00 0.00 369,292.46

13 FERRAGENS 4,073.12 4,926.03 0.13% 0.00 0.00 0.00 0.00 0.00 0.00 100.00% 4,926.03 0.00 0.00 0.00 0.00 0.00 4,926.03

14 REVESTIMENTO 210,393.57 254,449.99 6.76% 0.00 0.00 25.00% 63,612.50 25.00% 63,612.50 50.00% 127,224.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00 254,449.99

15 PISOS E RODAPÉS 321,187.47 388,444.12 10.32% 0.00 0.00 0.00 0.00 50.00% 194,222.06 50.00% 194,222.06 0.00 0.00 0.00 0.00 0.00 0.00 388,444.12

16 VIDROS 1,985.88 2,401.72 0.06% 0.00 0.00 0.00 0.00 0.00 0.00 100.00% 2,401.72 0.00 0.00 0.00 0.00 0.00 2,401.72

17 PINTURA 117,888.06 142,573.82 3.79% 0.00 0.00 0.00 0.00 25.00% 35,643.45 50.00% 71,286.91 25.00% 35,643.45 0.00 0.00 0.00 0.00 0.00 142,573.82

18 BANCADAS, PRATELEIRAS E DIVISÓRIAS 117,292.49 141,853.54 3.77% 0.00 0.00 0.00 0.00 25.00% 35,463.39 50.00% 70,926.77 25.00% 35,463.39 0.00 0.00 0.00 0.00 0.00 141,853.54

19 DIVERSOS 7,018.77 8,488.50 0.23% 0.00 0.00 0.00 0.00 0.00 100.00% 8,488.50 0.00 0.00 0.00 0.00 0.00 0.00 8,488.50

20 QUADRA 10,824.93 13,091.66 0.35% 0.00 0.00 0.00 0.00 100.00% 13,091.66 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13,091.66

21 FOSSAS, FILTROS, CAIXAS E SUMIDOUROS 28,111.40 33,997.93 0.90% 0.00 0.00 0.00 0.00 0.00 100.00% 33,997.93 0.00 0.00 0.00 0.00 0.00 0.00 33,997.93

22 LIMPEZA 15,427.89 18,658.49 0.50% 0.00 0.00 0.00 0.00 0.00 0.00 100.00% 18,658.49 0.00 0.00 0.00 0.00 0.00 18,658.49

23 DETECÇÃO, COMBATE E PREVENÇÃO A INCÊNDIO 4,844.91 5,859.43 0.16% 0.00 0.00 0.00 0.00 0.00 100.00% 5,859.43 0.00 0.00 0.00 0.00 0.00 0.00 5,859.43

15.39% 579,483.02 14.16% 533,283.12 15.47% 582,523.71 13.58% 511,318.26 14.29% 538,190.19 13.74% 517,326.24 13.37% 503,608.87 0.00% 0.00 0.00% 0.00 0.00% 0.00 0.00% 0.00 0.00% 0.00 3,765,733.42

3,113,720.37 3,765,733.42 100.00% 15.39% 579,483.02 29.55% 1,112,766.15 45.02% 1,695,289.86 58.60% 2,206,608.12 72.89% 2,744,798.31 86.63% 3,262,124.55 100.00% 3,765,733.42 100.00% 3,765,733.42 100.00% 3,765,733.42 100.00% 3,765,733.42 100.00% 3,765,733.42 100.00% 3,765,733.42 3,765,733.42

RESPONSÁVEL TÉCNICO: 

REPRESENTANTE LEGAL: 

ITEM DESCRIÇÃO VALOR VALOR + BDI
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TOTAL ACUMULADO
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OBRA:PROJETO MÃOS DADAS - CONSTRUÇÃO DE NOVA ESCOLA - BAIRRO SANTA TEREZINHA                                                                                                                                                         SRE:PATROCÍNIO 

MUNICÍPIO : PATROCÍNIO - MINAS GERAIS                                                                                                                                             

LOCAL / DATA:PATROCÍNIO - MINAS GERAIS / 12/07/2022

PRAZO DE EXECUÇÃO 7 MESES
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