CRONOGRAMA FISICO-FINANCEIRO

ESCOLA ESTADUAL / MUNICIPAL: Nova Escola - Distrito de Salitre [SRE: PATROCINIO
MUNICIPIO / DISTRITO: PATROCINIO | ENDERECO: LOCAL: Rua A. - Distrito e Salitre. - Patrocinio. - Minas Gerais.
PRAZO PARA EXECUCAO : 7 MESES
SERVICOS: Construg3o de Nova Escola - Distrito de Salitre
em DESCRICAD VALOR VALOR + B! e, TWES ZWES FVES FWES 5TWES GWES TTWES TMES FMES T0°MES T MES TZMES TOTAL
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1__|INSTALACAO DOS SERVICOS DE ENGENHARIA 47,175.75 57,054.35 2.05% | 100.00%| 57,054.35 0.00 o 57,054.35
2| DEMOLICOES E REMOCGES 0.00 0.00 X 10000%| 000 0.00 o 0.00
3| TRABALHOS EM TERRA 96,215, 116,362 4.19% _|_100.00%| 11636264 0.00 o
[ 4 |SONDAGEM, FUNDACGES, MUROS E CONTENGOES 270,153.94 326,724, 11.76% | 75.00% 04313 | 25.00%| 81,681.04 o
[ 5 [SUPERESTRUTURA 344,915 417,141, 15.01% 50.00%| 208,570.64 | _50.00%| 208,570.64
[ 6 [ALVENARIA 86,277, 104,344, 3.76% 50.00%| 52,172.19 | 50.00%| _52,172.19
[ 7 [coBeRTURAE 291,152 352,119 67% 0.00 25.00%| _88,029.87 | 75.00% X -
[ 8 [INSTALACGES HIDRAULICAS 51,270, 62,006, .23% 25.00% 0.00 25.00% 25.00%| 15550150 00%
[ 9 |INSTALACGES SANITARIAS 117,086 141,604 .10% 0.00 25.00%| 3540101 50.00%| 70,802,010 00% X
[ 10 [INSTALACAO ELETRICA 174,453 210,983 59% 25.00%| 52,745.99 0.00 25.00%| 52,7459 00% 25.00%| 52,7459
[ 11 [ESQUADRIAS DE MADEIRA 28,897.2 34,948, 26% 25.00%| 873707 0.00 00% X
[_12__[ESQUADRIAS METALICAS 207,357. 250,777 .03% 00%| 62 75.00%| _188,083.43
[ 13 [FERRAGEN: 7,594 9,189.5° .33% 00 100.00% 0.00
[ 14 [RevesTiMENTO 125,912.00 152,277.97 .48% 75.00%| 114,208.48 | 25.00%| _38,069.49 0.00
PISOS E RODAPES 216,358.40 261,663.85 .42% 50.00%| 13083192 | 5000% 0.00
[ 16 [vioRos 1,909.5¢ ,309.3: 08% 0.00 00 2,309.35
[17_[PiNTURA 77,425, ,642. .37% 50.00%| 4682137 | 2500%| 23,41068 | 25.00% 23,1068
[_18__|BANCADAS, PRATELEIRAS E DIVISORIAS 201 118,765.20 .27% 25.00%| 2969130 | 25.00%| 29,691.30 | 50.00%| 59,382.60
[ 19 [oIveRsos ,018.7 488 31% X 00 8,488.50
[20_[auaora 0014 625, .13% X 100.00% [ o0
FOSSAS, FILTROS, CAIXAS E SUMIDOUROS ,557.82 ,490. 03% [ 2845082
[ 22 [umpeza ,886.53 841, .82% [ 2280137
[ 23 |DETECCAO, COMBATE E PREVENGAO A INCENDIO ,605.7 151 11% X X [ 142 X
TOTAL MENSAL 15.06%| 418,060.12 | 1478% | 41067138 | 14.14% | 39291078 | 1417% | 39379959 | 1384% | 38446359 | 1401% | 38930758 | 1400%| 38390416 | 000% 0.00% 0.00% 0.00% 0.00% 2,778,517.21
TOTAL ACUMULADO 2,207,834.48 277851721 | 100.00% | 1506%| 418460.12 | 29.84%| 829,13150 | 43.98%| 1,222,04228 | 58.15%| 161584187 | 7199%| 2000030546 | 86.00%| 2,389,613.04 | 100.00%| 2,778,517.21 | 100.00%| 2,778,517.21] 100.00%| 2,778,517.21| 100.00% 2,778,517.21 | 100.00%| 2,778,517.21 | 10000%| 2.778517.21 | _2,778,517.21
TOCAL/
ResponsAveL TEcnico: TG samueL Tewerma 11AGO SAMUEL et esgsias

TEIXEIRA:01656332639  Dados: 2023.02.16 11:31:38 -0300°
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